MONTHLY PROJECT OVERVIEW - June 2006

I-5 Everett HOV Design-Build Project - Expanding I-5 through Everett

Project Location: -5 from SR 526 to US 2 PIN: 100543N

Design-Builder: Atkinson - CH2M Hill, a Joint Venture WIN: A00543N

Design / Build Contract Summary Project Progress to Date

Contract Award: May 3, 2005 Design 87.0%
Notice to Proceed: May 31, 2005 Construction 36.2%

Original Contract Time: 1125 Calendar Days Overall 40.6%

Original Substantial Completion: June 29, 2008 0 10 20 30 40 50 60 70 80 90 100

Original Contract Amount:
Revised Contract Amount:

$184,992,860
$215,861,461

Project Status as of: June 30, 2006

Contract Days Elapsed: 395 of 1125 = 35.1%

Contract Amount Earned to Date: $87,708,209 = 40.6%
Contract Amount Earned This Period: $9,046,100 = 4.2%
Current Projected Completion Date: June 29, 2008 (on schedule)
Project Cash Flow
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Design / Build Schedule Summary

Design: Project design continued progress in all disciplines, with significant
emphasis on Structural, Geotechnical, and Landscaping. Significant design
progress was also made on 41st St. Interchange ramps, I-5 over-crossing
widening at US 2 / California St. and I-5 over-crossing at Smith Ave.
Construction: Work continued on the new 41st St. bridge over I-5, over-
crossing widenings at Pacific Ave., Hewitt Ramps, Lowell Road, and 36th St.
/ BNSF, South & Central Segments NB mainline drainage, roadway widening
and electrical installations, Retaining Wall 17A and Noise Wall 2. Work
completed on the new Broadway Flyover ramp and opened to traffic on June
27,2006. Work started on Retaining Wall 19A, 41st St. over Broadway
structure widening and foundations for the Main St. Aqueduct structure over
BNSF tracks and ROW. Off-site fabrication work completed on concrete
girders for the Everett Ave. over-crossing, continued on concrete girders for
36th St. / BNSF over-crossing and panels for Noise Wall 2, and started on
panels for MSE Retaining Wall 3, S3, S5, S6, S8 and concrete girders for
the 41st St. SPUI over-crossing.
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June 2006 Highlights

Work proceeds on the Hewitt Ave over-crossing widening for US 2 to SB I-5 on-
ramp (top left) and on the 36th St. / BNSF Railroad over-crossing (top right).

Everett Mayor Ray Stephanson, Snohomish County Executive Aaron Reardon,
Governor Chris Gregoire, Secretary Doug MacDonald and the Design-Build /
WSDOT Project Team celebrate the new right-hand Broadway exit opening

Quality Control / Quality Assurance

To date, WSDOT has performed 15 design and 201 construction
audits and recorded the audits into the CATS program to measure
specification conformance, resulting in 156 NCI's. Most of these NClI's
have been addressed to ensure quality is maintained and any
corrective action needed to the quality system is identified. The Design-|
Builder has issued 27 NCR's and implemented a training program for
their Q/A field inspectors. The Design-Builder is recording all material
test results in the WSDOT SAM system. WSDOT is also recording
verification tests for the same materials into the SAM system. Test
results to date indicate materials incorporated into the project meet
specifications and validate the testing program. Field production crews
continue to implement quality checkpoints throughout the project.

Risks / Challenges / Issues

- Scheduling and sequencing construction of the I-5 widening within
BNSF ROW and particularly over BNSF tracks to comply with BNSF
non-work time restrictions

Public Information & Community Outreach

- June 6 Everett Herald editorial board meeting

- June 13 Glacier View neighborhood meeting

- June 22 Riverside neighborhood meeting

- June 26-27 Celebration event - opening of new Broadway exit

Upcoming Activities - July 2006

- Noise wall meetings with eastside Riverside neighbors

- Girder placement for NB I-5 widening over Lowell, NB I-5 off-ramp to
US 2 over Hewitt, and SB I-5 on-ramp from US 2 over Hewitt

- Continue South Segment NB & SB mainline widening and paving

For more information, Call 425.405.1797 or 425.405.1785 or YOUR N
visit www.wsdot.wa.gov/Projects/I5/HOVSR526toUS2/ WA
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